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1.  Originator 
 
Maryellen Corbett 

2.  Log Date: 
      

03/07/2005 

3.  CCR #: 
     

05-0094 

4. Rev: 
     

5.  Tel: 
 
301 925-0703 

6. Rm #:  
 
      

7. Org. 
 
COTS 

8. CCR Title: Early Delivery of IRIX 6.5.26 as TE for GSFC SPG hosts 
 
9. Originator Signature/Date 
  
  Maryellen Corbett  /s/  03/04/2005     

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date:  3/8/2005  
 

13.  CCR Sponsor Signature/Date 
 
    Pamela Johnson  /s/  03/04/2005 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDG-002, 920-TDG-014 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
7.0+ 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
An early delivery of IRIX 6.5.26 is needed by GSFC to assess impacts to GSFC DUEs that may occur with delivery of the IRIX 6.5.26 
upgrade.  The early delivery of IRIX 6.5.26 for SPG hosts will provide an opportunity to evaluate if there will be any impacts and 
provide sufficient time make any necessary changes to DUEs prior to the full delivery of the IRIX 6.5.26 PSR.  

24.  Proposed Solution:  (use additional sheets if necessary) 
This TE provides an early delivery of the IRIX 6.5.26 upgrade to GSFC for g0spg01, g0spg10 and g0spg11 installation ONLY.  This 
Early Delivery TE is NOT to be installed on any other hosts as there are identified and potential compatibility issues with some COTS 
products that are still being worked for the final delivery of the IRIX 6.5.26 PSR.  None of these COTS products are currently 
baselined for GSFC SPG hosts and therefore there should be no impact to installation restricted to SPG hosts.  

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
GSFC will not have sufficient time to make changes to DUE code that may be impacted by the IRIX 6.5.26 upgrade. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters  /s/  03/10/2005 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


